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Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 
Investment Auto Submission Date: 2012-02-28
Date of Last Investment Detail Update:  2012-02-28
Date of Last Exhibit 300A Update:  2012-02-28
Date of Last Revision:  2012-02-28

Agency: 006 - Department of Commerce        Bureau: 07 - Bureau of the Census

Investment Part Code:  01

Investment Category:  00 - Agency Investments

1. Name of this Investment: Census - Decennial 2010 Systems Design and Integration, and Decennial 2010
Testing and Evaluation

2. Unique Investment Identifier (UII): 006-000400400

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 The 2010 Decennial Census Program consists of three integrated components designed to
take advantage of opportunities for innovations made possible through the expanded use of
technology and major changes in our business processes. This effort has four major goals:
Improve the relevance and timeliness of census long-form data; Reduce operational risk;
Improve the accuracy of census coverage; and contain costs. This investment supports
business processes for census operations including capturing data from self-responding
households and collecting GPS data for every address. These IT systems must be integrated
and work together and are defined by the methodological requirements of the operations
those systems support. The major components of this investment are: Field Data Collection
Automation, which includes Global Positioning System-equipped hand held computers for use
by address canvassers; software applications to deliver and control their assignments,
capture and transmit data, and integrate all systems on the instrument; and personnel,
payroll, and field office control systems. Decennial Response Integration System includes
response capture processing, the core system that will accept and integrate data inputs from
multiple sources, and provides data needed by other systems for census operations, including
follow-up operations, coverage measurement, census evaluations, post-response data
processing systems, and geographic processing. Headquarters Systems is a group of IT

Page  1 / 8 of Section300 Date of Last Revision: 2012-02-28 Exhibit 300 (2011)



EXHIBIT 300 UII 006-000400400

systems consisting of those that are currently in place to support planning, development, and
testing activities and an integrated set of tasks oriented towards the development of
requirements, acquisition plans, and acquisition for the major infrastructure systems that
support the 2010 Census activities of Census Bureau headquarters divisions. It also includes
investments needed to improve decennial census Capability Maturity Model practices. By FY
2013, most of the major 2010 Census activities will be completed. Remaining activities
include Census Program for Evaluations and Experiments, Count Question Resolution, and
Archiving.  Interdependencies exist between the 2010 Census Program and 1) the DADS
investment, DADS processes and disseminates decennial data; 2) the MAF/TIGER
investment, in that it provided the updated address list for the census; and 3) the IT
Infrastructure investment, which provides the everyday systems and programs used at HQ for
oversight and management.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 The re-engineered 2010 Decennial Census Program was built on the lessons learned coming
out of Census 2000.  It consists of three highly integrated components designed to take
advantage of opportunities for innovations made possible through the expanded use of
technology, and major changes in our business processes. This effort has four major goals:
Improve the relevance and timeliness of census long-form data; Reduce operational risk;
Improve the accuracy of census coverage; and contain costs.  Failure to fully fund the
investment will result in the inability to complete the Census Program for Evaluations and
Experiments, which is critical to the early development of the 2020 Census. Further, we would
be unable to comply with mandated archiving requirements.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 Delivered state-level population counts for apportionment to the President,  Closed local
census offices and paper data capture centers,  Processed, tabulated, and disseminated
census data below the state-level for use in redistricting efforts, and Conducted field
components of the Census Coverage Measurement program.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 In CY 2012: Produce coverage estimates. In both CY 2012 and BY 2013: Prepare and
disseminate additional data products, such as county block maps, census tract maps, county
subdivision outline maps, the Census 2010 Summary 2, and the Public Use Microdata
Sample. Deliver evaluations and assessments as scheduled. Conduct the Count Question
Resolution program.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
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specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2008-11-28
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $222.5 $3.1 $0.0 $0.0

DME (Excluding Planning) Costs: $1,940.2 $106.7 $5.1 $0.0

DME (Including Planning) Govt. FTEs: $253.0 $46.2 $11.7 $0.0

Sub-Total DME (Including Govt. FTE): $2,415.7 $156.0 $16.8 0

O & M Costs: $56.1 $0.0 $2.3 $2.9

O & M Govt. FTEs: $28.6 $5.1 $4.6 $6.8

Sub-Total O & M Costs (Including Govt.
FTE):

$84.7 $5.1 $6.9 $9.7

Total Cost (Including Govt. FTE): $2,500.4 $161.1 $23.7 $9.7

Total Govt. FTE costs: $281.6 $51.3 $16.3 $6.8

# of FTE rep by costs: 2,770 468 132 54

Total change from prior year final
President’s Budget ($)

$0.0 $-19.4

Total change from prior year final
President’s Budget (%)

0.00% -44.90%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
Budget was cut due to FY 2012 Congressional Budget. 
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

NONE

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
The FDCA and DRIS contracts require the contractor to use earned value. The remaining Decennial contracts are for maintenance or
level-of-effort work that would not benefit from earned value management. No future acquisitions are planned for this project. 
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:   

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

NONE

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

NONE

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

NONE
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Percent, 100% of
available 2010

Census data has
been made available

on the American
Factfinder system

Percent Customer Results -
Service Accessibility

Over target 0.000000 100.000000 100.000000 100.000000 Semi-Annual

Percent, 100% of all
scheduled 2010 data
products have been

released

Percent Process and Activities
- Productivity

Over target 0.000000 100.000000 100.000000 100.000000 Monthly

Percent, 100% of all
scheduled

evaluations of the
2010 Census were

developed

Percent Process and Activities
- Management and

Innovation

Over target 0.000000 100.000000 100.000000 100.000000 Semi-Annual

Date, Census Image
Retrieval Application
(CIRA) system made

operational

Date Technology -
Information and Data

Under target 0.000000 0.000000 0.000000 12312011.000000 Semi-Annual

Date, Produce
estimates of coverage

for the 2010
Decennial Census

Date Customer Results -
Service Quality

Under target 0.000000 0.000000 0.000000 9302012.000000 Semi-Annual
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